

Holberton Portfolio Project - Project Charter (Stage 2)

Objectives:

- Define Project Objectives.
- Identify Stakeholders and Roles.
- Define Scope.
- Identify Risks.
- Develop a High-Level Plan.

Deliverables:

- Project Charter Document

Project Goals and Objectives:

The purpose of the Bookworm platform is to provide a web application to allow small and medium restaurants and offices to book and manage reservations and monitor the client flow of their business. For example: help restaurants to book tables for future reservations, schedule an appointment in a doctor's office, assign turns in a mechanic's workshop, etc.

Business Objectives:

- Create an easier way to create and manage reservations.
- Create a schedule of booked reservations.
- Speed up the process of assigning turns/tables to clients.
- Provide a dashboard to better visualize reservations.

Technical Objectives:

- Create a database with records of all registered reservations.
- Have a regular user role for employees and an admin role for the business owners.
- Have a table of ongoing reservations.
- Have a SLA of 99.5% uptime.

SMART Goals:

- Lower the average time required to book a reservation to less than 90 seconds by the first week of the software being implemented.
- Reduce average wait time by 20% by streamlining the process of assigning turns to clients by the first month of the software being implemented.

Stakeholders and Team Roles:

Person	Roles	Responsibilities
Tito Alberto Mundo	Project Manager, Team Lead, Developer	- Plan and manage the idea for the project. - Develop the backend and frontend of the project.
Omar Best	Tutor	- Provide guidance and advice for the project.
Customers	Stakeholder	- Feedback and evaluation

Project Scope:

In Scope:

- Book and create reservations
- Dashboard of pending, current and finished reservations.
- CRUD operations for reviews.
- Role base access (only administrators can modify or delete reviews).
- Handle different establishments (different locations).
- Store records for all reservations.

Out of Scope:

- Menu or pricing.
- Handle payments.
- User Reviews.
- Insights and analysis.

Deliverables:

- Reservation booking and managing system.
- Database with all reservations.

Acceptance criteria:

The software will be regarded as complete if customers present an increment of productivity regarding attending customers. If using the system is slower than manually tracking reservations via other methods (excel, attendance lists, paper, etc) the project will not be accepted.

Constraints:

The software will be web-browser based only, no support for mobile or native desktop apps is planned.

Assumptions:

The system will only handle the reservations, not other functions like payment, employee management, inventory, etc.

Risk Management:

Risk	Severity	Mitigation plan
Server Downtime.	High.	Use a host like Render to a high SLA uptime (99.5%).
Lack of experience with complex frontends.	Medium.	Use JS libraries like Google Charts.
Limited time to develop a fullstack application.	Medium.	Use libraries and packages to save development time.

Cronogram

Week	Stage	Milestone
Week 1	Team formation and Idea Generation.	Team and selected idea.
Week 2	Project Charter Creation.	Project Charter and cronogram.
Week 3-4	Technical documentation.	Class and sequence diagrams, architecture design, user stories, API, technical requirements.
Week 5-8	MVP Development.	Backend logic, API, Database, Frontend
Week 9-10	Closure.	Landing page and final presentation.